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ESTIMATE RUN 04/28/2015

ESTIMATE SUMMARY 10:02:22

CONTID: C18206         ESTIMATE NO: 0016 PROG 2005

PCN: 18206-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH44:OVER BULL SEEP & S. PLATTE PERCENT TIME:

PROJECT NO: FBR044A-010                   

SH44:OVER BULL SEEP & S. PLATTE

NAME OF ROAD: 044A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING 04/28/2015 DATE TIME STARTED 01/13/2014

385 Interlocken Crescent #900 DATE LET 10/24/2013 DATE WORK BEGAN 01/13/2014

 DATE AWARDED 11/08/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/29/2013 DATE ACCEPTED

Broomfield CO 80021     303-485-4050 DATE NOTICE TO PROCEED 01/13/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,074,513.83 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,108,784.08 NON-PARTICIPATING 412,330.58

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -11,510.04

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.13

WORK DAYS

WORK DAYS

73.78%

2,117,388.33

412,330.58

400,820.54

400,820.54

$

$

$

$

0.00

5,957,125.50

5,957,125.50

45,777.86

6,002,903.36

-106,631.76

0.00

5,896,271.60

0.00

AMOUNT DUE 5,896,271.60 400,820.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 400,820.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

308.0 TIME ALLOW: 375

ORIG TIME ALLOW: 375
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY LOCAL 

0005 Clearing and Grubbing 0.250

0.000

201-00001  
 

1,875.000.250

0.00

0.250

ACRE

7,500.00000

0010 Embankment Material (Complete In Place) 2,489.500

0.000

203-00060  
 

25,517.382,489.500

0.00

2,489.500

CY  

10.25000

0015 Aggregate Base Course (Class 6) 43.000

23.000

304-06007  
 

1,896.8466.000

661.02

66.000

CY  

28.74000

0020 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

16.000

TON 

104.03000

0025 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

31.000

TON 

54.75000

0030 *Concrete Sidewalk (6 Inch) 0.000

61.220

608-00006  
 

2,211.8861.220

2,211.88

157.000

SY  

36.13000

0035 *Curb and Gutter Type 2 (Section II-B) 0.000

92.000

609-21020  
 

1,590.6892.000

1,590.68

173.000

LF  

17.29000

CAT 33,091.784,463.5841,314.53CURRENT AMT0201 $ $ $

CAT NO0250 ROADWAY BE 

0040 Clearing and Grubbing 8.800

0.000

201-00001  
 

66,000.008.800

0.00

8.800

ACRE

7,500.00000

0045 *Removal of Tree 348.000

0.000

202-00010  
 

95,700.00348.000

0.00

348.000

EACH

275.00000

0050 Removal of Pipe 319.500

301.600

202-00035  
 

15,527.50621.100

7,540.00

740.000

LF  

25.00000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0055 Removal of End Section 1.000

3.000

202-00037  
 

600.004.000

450.00

4.000

EACH

150.00000

0060 *Removal of Delineator 7.000

0.000

202-00090  
 

175.007.000

0.00

9.000

EACH

25.00000

0065 Removal of Wall 285.000

0.000

202-00155  
 

57,000.00285.000

0.00

285.000

LF  

200.00000

0070 Removal of Concrete Pavement 752.000

89.000

202-00210  
 

5,046.00841.000

534.00

931.000

SY  

6.00000

0075 *Removal of Asphalt Mat 10,597.610

0.000

202-00220  
 

37,091.6410,597.610

0.00

11,672.000

SY  

3.50000

0080 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,000.000

SY  

10.00000

0085 *Removal of Pavement Marking 5,793.000

0.000

202-00250  
 

17,379.005,793.000

0.00

6,000.000

SF  

3.00000

0090 *Removal of Bridge 3.000

0.000

202-00400  
 

150,000.003.000

0.00

3.000

EACH

50,000.00000

0095 *Removal of Ground Sign 12.000

0.000

202-00810  
 

1,500.0012.000

0.00

12.000

EACH

125.00000

0100 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

30.00000

0105 *Removal of Fence 3,135.000

0.000

202-01000  
 

9,405.003,135.000

0.00

3,584.000

LF  

3.00000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0110 *Removal of Guardrail Type 3 2,040.000

0.000

202-01130  
 

7,140.002,040.000

0.00

2,040.000

LF  

3.50000

0115 *Removal of End Anchorage 18.000

0.000

202-01300  
 

4,500.0018.000

0.00

18.000

EACH

250.00000

0120 Embankment Material (Complete In Place) 20,398.100

0.200

203-00060  
 

209,082.5820,398.300

2.05

26,107.500

CY  

10.25000

0125 Backhoe (Landscaping) 35.000

8.000

203-01515  
 

2,871.9743.000

534.32

50.000

HOUR

66.79000

0130 Dozing (Landscaping) 0.000

8.000

203-01555  
 

967.528.000

967.52

50.000

HOUR

120.94000

0135 *Potholing 69.000

5.500

203-01597  
 

11,614.5574.500

857.45

74.500

HOUR

155.90000

0140 Structure Excavation 6,279.500

0.200

206-00000  
 

25,495.586,279.700

0.81

10,285.000

CY  

4.06000

0145 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

10,277.000

CY  

0.78000

0150 *Erosion Log (12 Inch) 1,745.620

350.850

208-00002  
 

6,058.802,096.470

1,013.96

2,500.000

LF  

2.89000

0155 *Silt Fence 4,056.000

0.000

208-00020  
 

7,219.684,056.000

0.00

4,056.000

LF  

1.78000

0160 *Silt Fence (Reinforced) 543.000

0.000

208-00021  
 

2,204.58543.000

0.00

2,488.000

LF  

4.06000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0165 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

0.000

EACH

671.17000

0170 *Aggregate Bag 362.000

0.000

208-00035  
 

4,503.28362.000

0.00

500.000

LF  

12.44000

0175 *Rock Check Dam 1.000

0.000

208-00041  
 

248.881.000

0.00

16.000

EACH

248.88000

0180 Concrete Washout Structure 8.000

0.000

208-00045  
 

3,153.848.000

0.00

10.000

EACH

394.23000

0185 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

50.000

LF  

12.44000

0190 Temporary Slope Drain 31.000

0.000

208-00060  
 

360.8431.000

0.00

288.000

LF  

11.64000

0195 *Vehicle Tracking Pad 8.000

0.000

208-00070  
 

15,089.528.000

0.00

9.000

EACH

1,886.19000

0200 Removal and Disposal of Sediment (Labor) 41.500

0.000

208-00103  
 

1,102.2441.500

0.00

200.000

HOUR

26.56000

0205 *Removal and Disposal of Sediment (Equipment) 17.500

0.000

208-00105  
 

1,168.8317.500

0.00

200.000

HOUR

66.79000

0210 *Sweeping (Sediment Removal) 142.000

2.000

208-00106  
 

18,547.20144.000

257.60

300.000

HOUR

128.80000

0215 Removal of Trash 47.500

4.500

208-00107  
 

1,707.1652.000

147.74

189.000

HOUR

32.83000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0220 Erosion Control Supervisor 289.000

25.000

208-00206  
 

111,790.28314.000

8,900.50

414.000

DAY 

356.02000

0225 Temporary Berms 3,125.000

83.000

208-00300  
 

5,549.843,208.000

143.59

3,208.000

LF  

1.73000

0230 Temporary Diversion 522.000

0.000

208-00301  
 

903.06522.000

0.00

2,000.000

LF  

1.73000

0235 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

332.000

EACH

5.72000

0240 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

18.000

EACH

50.93000

0245 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

2.000

EACH

205.45000

0250 *Reset Ground Sign 2.000

0.000

210-00810  
 

159.302.000

0.00

4.000

EACH

79.65000

0255 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

50.31000

0260 *Reset Fence 296.000

0.000

210-01000  
 

2,471.60296.000

0.00

1,235.000

LF  

8.35000

0265 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

4.000

EACH

326.84000

0270 Relay Pipe (24 Inch) 0.000

0.000

210-02024  
 

0.000.000

0.00

0.000

LF  

22.18000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0275 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

12.700

ACRE

681.82000

0280 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

9.800

ACRE

1,873.74000

0285 *Soil Preparation (Special) 0.000

0.000

212-00048  
 

0.000.000

0.00

86.000

CY  

1.26000

0290 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

1,016.000

CF  

2.27000

0295 *Spray-on Mulch Blanket 0.000

0.000

213-00013  
 

0.000.000

0.00

38,220.000

LB  

1.36000

0300 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

12.700

ACRE

3,308.08000

0305 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

14,116.16000

0310 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

46.000

EACH

45.45000

0315 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

120.000

EACH

479.80000

0320 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 126.000

0.000

214-00222  
 

39,454.38126.000

0.00

189.000

EACH

313.13000

0325 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

458.000

EACH

4.58000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0330 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

19,351.000

SY  

2.45000

0335 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

1,294.000

SY  

0.18000

0340 *Wildlife Biologist 55.750

0.000

240-00000  
 

3,440.8955.750

0.00

60.000

HOUR

61.72000

0345 *Removal of Nests 13.500

56.000

240-00010  
 

3,044.8069.500

2,453.36

100.000

HOUR

43.81000

0350 Aggregate Base Course (Class 6) 1,092.000

180.700

304-06007  
 

36,577.401,272.700

5,193.32

2,558.000

CY  

28.74000

0355 *Hot Mix Asphalt (Patching) (Asphalt) 85.130

0.000

403-00720  
 

11,017.5285.130

0.00

300.000

TON 

129.42000

0360 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

1,504.000

TON 

104.03000

0365 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 916.180

0.000

403-33841  
 

50,160.86916.180

0.00

2,962.000

TON 

54.75000

0370 *Emulsified Asphalt (Slow-Setting) 166.000

0.000

411-10255  
 

446.54166.000

0.00

4,037.000

GAL 

2.69000

0375 Geotextile (Erosion Control) (Class 1) 4,327.750

2,530.110

420-00102  
 

16,390.296,857.860

6,046.96

8,087.000

SY  

2.39000

0380 *Riprap (12 Inch) 196.100

59.260

506-00212  
 

16,639.26255.360

3,861.38

381.000

CY  

65.16000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0385 *Riprap (24 Inch) 30.000

0.000

506-00224  
 

2,760.9030.000

0.00

30.000

CY  

92.03000

0390 *Riprap (30 In) 5,675.230

1,359.850

506-00230  
 

610,504.247,035.080

118,007.78

8,562.000

CY  

86.78000

0395 Concrete Class B 81.500

9.400

601-01000  
 

44,797.3490.900

4,632.51

90.900

CY  

492.82000

0400 *Reinforcing Steel (Epoxy Coated) 1,263.000

0.000

602-00020  
 

1,048.291,263.000

0.00

1,263.000

LB  

0.83000

0405 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

2,761.511.000

0.00

1.000

EACH

2,761.51000

0410 Inlet Type C (15 Foot) 2.000

0.000

604-00315  
 

9,449.682.000

0.00

2.000

EACH

4,724.84000

0415 Inlet Type C (Special) 0.750

0.000

604-00350  
 

9,571.160.750

0.00

1.000

EACH

12,761.55000

0420 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

3,476.531.000

0.00

1.000

EACH

3,476.53000

0425 Outlet Structure (Special) 3.000

0.000

604-20003  
 

24,173.613.000

0.00

3.000

EACH

8,057.87000

0430 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

2.000

EACH

4,034.64000

0435 Vane Grate Inlet (10 Foot) 3.750

0.750

604-25010  
 

25,501.644.500

4,250.27

5.000

EACH

5,667.03000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0440 Manhole Box Base (10 Foot) 1.000

0.000

604-31010  
 

6,988.641.000

0.00

1.000

EACH

6,988.64000

0445 Manhole Special 1.000

0.000

604-39000  
 

3,052.221.000

0.00

1.000

EACH

3,052.22000

0450 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,000.000

LF  

16.14000

0450 MATERIAL ALLOWANCE Gdrail Ty 3{6-3} 2,000.000

0.000

9,400.002,000.000

0.00LF  

4.70000

0455 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,041.58000

0455 MATERIAL ALLOWANCE TY 3G 2.000

0.000

812.002.000

0.00EACH

406.00000

0460 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

5.000

EACH

452.28000

0460 MATERIAL ALLOWANCE TY 3J 5.000

0.000

618.755.000

0.00EACH

123.75000

0465 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

5.000

EACH

972.84000

0465 MATERIAL ALLOWANCE TY 3K 5.000

0.000

2,663.755.000

0.00EACH

532.75000

0470 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

7.000

EACH

1,433.20000
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PCN: 18206-BID    ESTIMATE RUN

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0470 MATERIAL ALLOWANCE End Anchor(Flared} 7.000

0.000

7,308.007.000

0.00EACH

1,044.00000

0475 *Fence (Plastic) 3,309.000

0.000

607-11525  
 

12,144.033,309.000

0.00

3,334.700

LF  

3.67000

0480 *Fence (Temporary) 150.000

0.000

607-11580  
 

603.00150.000

0.00

150.000

LF  

4.02000

0485 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

1,000.000

LF  

15.74000

0490 *Concrete Bikeway (6 Inch) 0.000

573.880

608-00026  
 

19,844.77573.880

19,844.77

750.000

SY  

34.58000

0495 *Gutter Type 2 (4 Foot) 0.000

127.000

609-24004  
 

2,553.97127.000

2,553.97

256.000

LF  

20.11000

0500 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

1,159.000

LF  

4.58000

0505 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

8.000

EACH

24.64000

0510 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

11.000

EACH

24.64000

0515 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

22.000

SF  

31.44000

0520 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

67.000

SF  

20.96000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0525 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

15.000

EACH

545.00000

0525 MATERIAL ALLOWANCE Steel sign post(2-1/2 inch) 15.000

0.000

5,385.0015.000

0.00EACH

359.00000

0530 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

2,389.24000

0535 *Detour Pavement 7,872.000

0.000

621-00450  
 

175,309.447,872.000

0.00

7,872.000

SY  

22.27000

0540 18 Inch Drainage Pipe (Class 9) 344.300

192.000

624-29018  
 

29,560.86536.300

10,583.04

562.000

LF  

55.12000

0545 24 Inch Drainage Pipe (Class 9) 217.200

128.000

624-29024  
 

24,733.58345.200

9,171.20

428.000

LF  

71.65000

0550 30 Inch Drainage Pipe (Class 9) 78.000

0.000

624-29030  
 

6,056.7078.000

0.00

78.000

LF  

77.65000

0555 36 Inch Drainage Pipe (Class 9) 170.000

0.000

624-29036  
 

22,650.80170.000

0.00

170.000

LF  

133.24000

0560 48 Inch Drainage Pipe (Class 9) 100.000

0.000

624-29048  
 

23,211.00100.000

0.00

100.000

LF  

232.11000

0565 48 Inch Equivalent Drainage Pipe Elliptical (Class 9) 84.000

0.000

624-49048  
 

25,627.5684.000

0.00

84.000

LF  

305.09000

0570 *Construction Surveying 0.861

0.000

625-00000  
 

25,701.670.861

0.00

1.000

L S 

29,850.95000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0575 *Mobilization 0.900

0.000

626-00000  
 

639,853.590.900

0.00

1.000

L S 

710,948.43000

0580 *Public Information Services 0.600

0.000

626-01000  
 

16,555.820.600

0.00

1.000

L S 

27,593.04000

0585 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

245.000

GAL 

89.91000

0590 *Pavement Marking Paint (Low VOC Solvent Base) 192.940

0.000

627-00012  
 

12,872.96192.940

0.00

300.000

GAL 

66.72000

0595 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

7.000

EACH

590.74000

0600 *Survey Monument (Type 2) 0.000

0.000

629-01002  
 

0.000.000

0.00

3.000

EACH

804.73000

0605 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

345.26000

0610 *Flagging 2,035.000

45.500

630-00000  
 

72,567.842,080.500

1,587.04

3,100.000

HOUR

34.88000

0615 *Uniformed Traffic Control 56.000

0.000

630-00003  
 

2,547.4456.000

0.00

200.000

HOUR

45.49000

0620 *Traffic Control Vehicle 1.000

0.800

630-00004  
 

181.961.800

80.87

2.000

EACH

101.09000

0625 *Traffic Control Inspection 280.000

25.000

630-00007  
 

30,829.40305.000

2,527.00

406.000

DAY 

101.08000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0630 *Traffic Control Management 167.000

10.000

630-00012  
 

53,675.25177.000

3,032.50

250.000

DAY 

303.25000

0635 *Flashing Beacon (Portable) 2.000

1.600

630-80001  
 

7,278.013.600

3,234.67

4.000

EACH

2,021.67000

0640 *Barricade (Type 3 M-A) (Temporary) 10.000

8.000

630-80335  
 

181.9818.000

80.88

32.000

EACH

10.11000

0645 *Construction Traffic Sign (Panel Size A) 57.000

45.600

630-80341  
 

1,037.29102.600

461.02

196.000

EACH

10.11000

0650 *Construction Traffic Sign (Panel Size B) 16.500

13.200

630-80342  
 

1,501.0429.700

667.13

34.000

EACH

50.54000

0655 *Construction Traffic Sign (Special) 87.500

70.000

630-80344  
 

3,183.08157.500

1,414.70

175.000

SF  

20.21000

0660 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

363.893.600

161.73

5.000

EACH

101.08000

0665 *Portable Message Sign Panel 12.000

0.000

630-80359  
 

303.2412.000

0.00

50.000

DAY 

25.27000

0670 *Drum Channelizing Device 45.000

36.000

630-80360  
 

81.8181.000

36.36

200.000

EACH

1.01000

0675 *Drum Channelizing Device (With Light) (Flashing) 10.000

8.000

630-80363  
 

1,728.5418.000

768.24

20.000

EACH

96.03000

0680 Concrete Barrier (Temporary) 2,910.000

2,328.000

630-80370  
 

122,988.245,238.000

54,661.44

6,024.000

LF  

23.48000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0685 *Traffic Cone 28.500

22.800

630-80380  
 

51.8151.300

23.03

300.000

EACH

1.01000

0690 *Impact Attenuator (Temporary) 1,135.500

1,097.400

630-85011  
 

112,850.772,232.900

55,462.60

3,780.000

DAY 

50.54000

0695 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

50.000

DAY 

10.11000

0700 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0705 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0710 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

8,500.000

F A 

1.00000

0715 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0720 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

8,900.000

F A 

1.00000

0725 F/A Asphalt Cement Cost Adjustment -864.150

0.000

700-70019  
 

-864.15-864.150

0.00

47,000.000

F A 

1.00000

0730 F/A On-The-Job Trainee 3,266.000

0.000

700-70021  
 

3,266.003,266.000

0.00

3,840.000

HOUR

1.00000

0735 F/A Dewatering 135,624.990

9,325.460

700-70034  
 

144,950.45144,950.450

9,325.46

200,000.000

F A 

1.00000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0740 F/A Landscape Restoration 0.000

0.000

700-70035  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0745 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0750 F/A Furnish & Install Electrical Service 5,000.000

0.000

700-70082  
 

5,000.005,000.000

0.00

5,000.000

F A 

1.00000

0755 F/A Erosion Control 1,191.400

0.000

700-70380  
 

1,191.401,191.400

0.00

10,000.000

F A 

1.00000

0760 F/A Asbestos Abatement Work 0.000

0.000

700-70495  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 3,448,955.51341,472.775,286,718.96CURRENT AMT0250 $ $ $

CAT NO0301 BRIDGE LOCAL 

0765 Structure Excavation 63.000

0.000

206-00000  
 

255.7863.000

0.00

63.000

CY  

4.06000

0770 Structure Backfill (Class 1) 365.000

0.000

206-00100  
 

16,990.75365.000

0.00

365.000

CY  

46.55000

0775 Mechanical Reinforcement of Soil 365.000

0.000

206-00360  
 

4,299.70365.000

0.00

365.000

CY  

11.78000

0780 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

80.000

TON 

104.03000

0785 *Pile Tip 10.000

0.000

502-00460  
 

1,171.2010.000

0.00

10.000

EACH

117.12000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE LOCAL 

0790 *Steel Piling (HP 14x117) 503.000

0.000

502-14117  
 

34,581.25503.000

0.00

503.000

LF  

68.75000

0795 *Drilled Caisson (54 Inch) 127.000

0.000

503-00054  
 

59,697.62127.000

0.00

127.000

LF  

470.06000

0800 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

507.000

SY  

13.96000

0805 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

956.000

SY  

5.48000

0810 Bridge Expansion Device (0-4 Inch) 42.000

0.000

518-01004  
 

6,186.1842.000

0.00

64.000

LF  

147.29000

0815 *Concrete Class D (Bridge) 562.480

0.000

601-03040  
 

150,221.53562.480

0.00

708.000

CY  

267.07000

0820 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

174.000

SY  

8.07000

0825 *Reinforcing Steel 20,920.000

0.000

602-00000  
 

15,062.4020,920.000

0.00

22,469.000

LB  

0.72000

0830 *Reinforcing Steel (Epoxy Coated) 172,789.000

0.000

602-00020  
 

143,414.87172,789.000

0.00

182,202.000

LB  

0.83000

0835 Vane Grate Inlet Special 1.800

0.000

604-25000  
 

9,185.001.800

0.00

2.000

EACH

5,102.78000

0840 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

815.000

LF  

3.98000



CONTID: C18206         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE LOCAL 

0845 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

1.000

EACH

2,787.45000

0845 MATERIAL ALLOWANCE Luminair 0.000

1.000

1,334.001.000

1,334.00EACH

1,334.00000

0850 *Prestressed Concrete Box (Depth 32" Through 48") 10,125.000

0.000

618-01994  
 

474,660.0010,125.000

0.00

10,125.000

SF  

46.88000

0850 MATERIAL ALLOWANCE Prestress Conc Box 0.000

0.000

0.000.000

0.00SF  

32.78000

0850 MATERIAL ALLOWANCE Box Girders 0.000

0.000

0.000.000

0.00SF  

32.78000

CAT 917,060.281,334.00995,853.65CURRENT AMT0301 $ $ $

CAT NO0350 BRIDGE BE 

0855 Structure Excavation 133.000

0.000

206-00000  
 

539.98133.000

0.00

133.000

CY  

4.06000

0860 Structure Backfill (Class 1) 561.000

0.000

206-00100  
 

26,114.55561.000

0.00

561.000

CY  

46.55000

0865 Mechanical Reinforcement of Soil 547.000

0.000

206-00360  
 

6,443.66547.000

0.00

547.000

CY  

11.78000

0870 Shoring (Area 1) 1.000

0.000

206-01781  
 

3,378.251.000

0.00

1.000

L S 

3,378.25000

0875 Shoring (Area 2) 1.000

0.000

206-01782  
 

3,378.251.000

0.00

1.000

L S 

3,378.25000
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PCN: 18206-BID    ESTIMATE RUN 04/28/2015

PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0350 BRIDGE BE 

0880 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

293.000

TON 

104.03000

0885 *Pile Tip 18.000

0.000

502-00460  
 

2,108.1618.000

0.00

18.000

EACH

117.12000

0890 *Steel Piling (HP 12x53) 186.000

0.000

502-11253  
 

6,855.96186.000

0.00

186.000

LF  

36.86000

0895 *Steel Piling (HP 14x117) 694.000

0.000

502-14117  
 

47,712.50694.000

0.00

694.000

LF  

68.75000

0900 *Drilled Caisson (54 Inch) 368.000

0.000

503-00054  
 

172,982.08368.000

0.00

368.000

LF  

470.06000

0905 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,860.000

SY  

13.96000

0910 Bridge Expansion Device (0-4 Inch) 88.000

0.000

518-01004  
 

12,961.5288.000

0.00

88.000

LF  

147.29000

0915 *Concrete Class D (Bridge) 674.950

0.000

601-03040  
 

180,258.90674.950

0.00

674.950

CY  

267.07000

0920 *Structural Concrete Stain 0.000

1,413.000

601-40400  
 

11,402.911,413.000

11,402.91

2,127.000

SY  

8.07000

0925 *Reinforcing Steel 38,412.400

0.000

602-00000  
 

27,656.9338,412.400

0.00

38,412.400

LB  

0.72000

0930 *Reinforcing Steel (Epoxy Coated) 153,036.000

0.000

602-00020  
 

127,019.88153,036.000

0.00

153,738.000

LB  

0.83000



CONTID: C18206         COLORADO DEPARTMENT OF TRANSPORTATION Page 20
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PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0350 BRIDGE BE 

0935 Vane Grate Inlet Special 1.800

0.000

604-25000  
 

9,185.001.800

0.00

2.000

EACH

5,102.78000

0940 *Bridge Rail Type 7 (Special) 0.000

406.500

606-10705  
 

54,991.32406.500

54,991.32

815.000

LF  

135.28000

0940 MATERIAL ALLOWANCE Pedestrian Railings0630 815.000

-406.500

15,588.36408.500

-15,512.04LF  

38.16000

0945 *1 Inch Electrical Conduit (Plastic) 129.000

0.000

613-01100  
 

1,796.97129.000

0.00

222.000

LF  

13.93000

0950 *2 Inch Electrical Conduit (Plastic) 792.000

0.000

613-01200  
 

3,152.16792.000

0.00

815.000

LF  

3.98000

0955 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

4,479.84000

0960 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

2.000

EACH

2,787.45000

0960 MATERIAL ALLOWANCE luminaire 0.000

2.000

2,668.002.000

2,668.00EACH

1,334.00000

0965 *Prestressed Concrete Box (Depth 32" Through 48") 14,175.000

0.000

618-01994  
 

664,524.0014,175.000

0.00

14,175.000

SF  

46.88000

0965 MATERIAL ALLOWANCE Prestress Girders 0.000

0.000

0.000.000

0.00SF  

32.78000

0965 MATERIAL ALLOWANCE Box Girders 0.000

0.000

0.000.000

0.00SF  

32.78000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 BRIDGE BE 

0965 MATERIAL ALLOWANCE Prestress Conc Box 0.000

0.000

0.000.000

0.00SF  

32.78000

CAT 1,380,719.3453,550.191,492,978.22CURRENT AMT0350 $ $ $

CAT NO0351 CBC BE 

0970 Muck Excavation 455.400

0.000

203-00100  
 

3,556.67455.400

0.00

600.000

CY  

7.81000

0975 Structure Excavation 176.000

0.000

206-00000  
 

714.56176.000

0.00

176.000

CY  

4.06000

0980 Structure Backfill (Class 1) 198.000

0.000

206-00100  
 

9,216.90198.000

0.00

198.000

CY  

46.55000

0985 Filter Material (Class A) 100.000

0.000

206-00510  
 

3,996.00100.000

0.00

100.000

CY  

39.96000

0990 Shoring (Area 3) 1.000

0.000

206-01783  
 

21,758.001.000

0.00

1.000

L S 

21,758.00000

0995 *Concrete Class D (Box Culvert) 216.000

0.000

601-03030  
 

73,094.40216.000

0.00

216.000

CY  

338.40000

1000 *Reinforcing Steel 21,017.000

0.000

602-00000  
 

15,132.2421,017.000

0.00

21,017.000

LB  

0.72000

1005 *Reinforcing Steel (Epoxy Coated) 21,123.000

0.000

602-00020  
 

17,532.0921,123.000

0.00

21,123.000

LB  

0.83000

CAT 145,000.860.00146,130.19CURRENT AMT0351 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

1010 *Field Office (Class 2) 0.700

0.000

620-00002  
 

48,677.010.700

0.00

1.000

EACH

69,538.58000
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PROJECT: FBR044A-010                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:22

CUMULATIVE
AMOUNT

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

1015 *Field Laboratory (Class 2) 0.700

0.000

620-00012  
 

29,356.100.700

0.00

1.000

EACH

41,937.29000

1020 Sanitary Facility 1.000

0.000

620-00020  
 

42.411.000

0.00

1.000

EACH

42.41000

CAT 78,075.520.00111,518.28CURRENT AMT0450 $ $ $

$ 6,002,903.29400,820.54$8,074,513.83$CURRENT AMTPROJECT TOTAL


